
Council Meeting of July 8, 2015

Agenda Item No._  ; C/

REQUEST FOR COUNCIL ACTION

SUBJECT:      West Jordan City Hall Cooling Tower Supply and Return Lines
Project— Change Order 5

SUMMARY:   Approve Change Order 5 with Pro Industrial Services, LLC to

install electrical conduit for future need in an amount not to exceed

1, 625.00.

FISCAL

IMPACT: Funding for this project is available through account number 4301-
473 840.

STAFF RECOMMENDATION:

Staff recommends approval of Change Order 5 with Pro Industrial

Services, LLC to install electrical conduit for future need in an

amount not to exceed $ 1, 625. 00.

MOTION RECOMMENDED:

I move to adopt Resolution No./ SI30 authorizing the Mayor
to execute Change Order 5 with Pro Industrial Services, LLC to

install electrical conduit for future need in an amount not to exceed

1, 625. 00

Roll Call vote required.

Prepared by:       Reviewed by:

im ding Wendell Rigby, HE.
acilities Project Manager Director of Public Works

Reviewed as to Legal Sufficiency:  Recommended by:

DI
1 -  .

Darien Alco Bryc aderlie

Acting City Attorney Interim City Manager



BACKGROUND DISCUSSION:

The determination was made to install a 2" electrical conduit while the trench was open

to meet any future needs.

Attachments:

Resolution

Change order



THE CITY OF WEST JORDAN, UTAH

A Municipal Corporation

RESOLUTION NO. / 5—/3v

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NO. 5 BETWEEN THE

CITY AND PRO INDUSTRIAL SERVICES, LLC

Whereas, the City Council of the City of West Jordan has a Change Order No. 5 request for the West Jordan City
Hall Cooling Tower Supply and Return Lines Project in the amount of$ 1, 625. 00; and

Whereas, the City Council desires to approve Change Order No. 5 with Pro Industrial Services, LLC, which
change order shall not be binding upon the City of West Jordan unless and until the change order is fully executed
by the parties; and

Whereas, the proposed Change Order No. 5 between the City of West Jordan and Pro Industrial Services, LLC( a

copy of which is attached as Exhibit A) for the West Jordan City Hall Cooling Tower Supply and Return Lines
Project in the amount of$ 1, 625. 00, has been reviewed; and

Whereas, the City Council of the City of West Jordan has determined that the attached Change Order 5 with Pro
Industrial Services, LLC for an amount not-to-exceed$ 1, 625. 00 is acceptable for the purpose of completing the
West Jordan City Hall Cooling Tower Supply and Return Lines Project.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH:

Section 1.  The Change Order No. 5 for the West Jordan City Hall Cooling Tower Supply and Return
Lines Project is hereby approved with Pro Industrial Services, LLC, which approval shall
not be binding upon the City of West Jordan until the change order is fully executed by
the parties

Section 2.  After approval as to legal form by the City Attorney, the Mayor is hereby authorized to
execute Change Order No. 5 between the City of West Jordan and Pro Industrial Services,
LLC in an amount not to exceed$ 1, 625. 00.

Section 3.  This Resolution shall take effect immediately.

Adopted by the City Council of West Jordan, Utah, this 8"' day of July 2015.

Kim V. Rolfe

Mayor

ATTEST:

Melanie S. Briggs

City Recorder



RESOLUTION NO.

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NO. 5 BETWEEN THE
CITY AND PRO INDUSTRIAL SERVICES, LLC

Voting by the City Council AYE"   NAY"

Jeff Haaga

Judy Hansen
Chris McConnehey
Chad Nichols

Sophie Rice

Ben Southworth

Mayor Kim V. Rolfe



CHANGE ORDER 5

Page 1 of 2

Date: 6/ 22/2015

Contract Name: Chiller to Cooling Tower Water Line Original Contract Amount:    95, 500.00

Contract No.: GN- 15- 01 Prev. Approved Changes:     12, 772.00

Contractor: Pro Industrial Services This Change:       1, 625. 00

Owner: City of West Jordan Revised Contract Amount 109,897. 00

Total Change Orders as a % of Contract 15.08%

This Change Order covers changes to the subject contract as described herein. The Contractor shall construct,
furnish equipment and materials, and perform all work as necessary or required to complete the Change Order items
for a lump sum price agreed upon between the Contractor and City of West Jordan, otherwise referred to as Owner.

INCREASE       ( DECREASE)      CONTRACT

IN CONTRACT IN CONTRACT TIME

DESCRIPTION OF CHANGES AMOUNT AMOUNT EXTENSION

days)

Item# 1 Install electrical conduit for possible future need at the City's 1, 625.00

request

TOTALS 1, 625.001 0. 001 0

NET CHANGE IN CONTRACT AMOUNT

INCREASE OR DECREASE) 1, 625.00

The amount of the contract will be increased ( decreased) by the sum of 1, 625.00 and the contract

time shall be extended by 0 calendar days. The undersigned Contractor approves the foregoing Change Order
as to the changes, if any, in the contract price specified for each item including any and all supervision costs and
other miscellaneous costs relating to the change in work, and as to the extension of time allowed, if any, for
completion of the entire work on account of said Change Order. The Contractor agrees to furnish all labor and
materials and perform all other necessary work, inclusive of that directly or indirectly related to the approved time
extension, required to complete the Change Order items. This document will become a supplement to the Contract
and all provisions will apply hereto.  It is understood that the Change Order shall be effective when approved by the
Owner.

ACCEPTED:  DATE:  G• 2 3• /
Cons u tion Manager

APPROVED:  DATE:

Contracts Administrator

APPROVED:  DATE:

Public Works Director

APPROVED:  DATE:

Interim City Manager



1321 S. Earl Dr. Ste A Office: 1801) 972-7086

Rjq S
Salt Lake City, UT 84104 Cell:( 801) 870-1020

Proposal Submitted to: City of West Jordan

Date: 04/ 16/ 2015

Job Name: Cooling Tower future conduit
Install approximately 300 feet ofpoly pipe from mechanical room to
the cooling tower enclosure
Make hole penetration in block wall

Install rigid galvanized steel conduit in Clg. Twr. enclosure
Terminate poly pipe with metal screwed fitting w/ cap inside
mech.rm.

Proposal Total:  $ 1625. 00

EXCLUSIONS: none

Note : SMD Engineering has sanctioned this project

Pro Industrial Services respectfully submits this proposal for approval.

Prepared By:

M.J.Maloney
Project Superintendent

Pro Industrial Services


